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Synopsis of Accomplishments

Based on the project timeline, the activities planned in this quarter are designed to further
the project team’s development of the AQMP including the completion of the draft
AQMP for review, begin use of the data and modeling constructs, and furthering the
outreach for community involvement in plan development. The development of the
AQMP document was on-going during this reporting period and the final draft of the plan
is anticipated in early November. There were five AQMP conference calls during the 3%
quarter of 2009 including a discussion with the Bay Area Air Quality Management
District (San Francisco/Oakland) to review the recent air quality management practices
they are pursuing on September 10. During these and other discussions, EPA-OAQPS
has emphasized that the final December deliverable (e.g. AQMP document) is critical to
the on-going AQMP project. This emphasis has led to inclusion of individuals not
employed by either state agency as part of the “working group” for development of the
plan. This inclusion will bring additional perspective to the plan and will enhance the
overall effectiveness of its implementation.

Also, the proposed change to the Missouri Emission Inventory System (MoEIS) to allow
for collection of air toxics data has been cancelled by the department’s Information
Technology Services Division due to lack of staff time for the project and the budget
shortfalls within the Department, This will have a minor impact on this project and will
require more effort from technical staff within the Air Pollution Control Program to
produce the necessary inventory for the project. However, this does not appear to be a
critical issue for overall success of the project.

The specific details for each important grant task are outlined below in Table 1.
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Narrative Discussion

The on-going budget problems in the state of Missouri are being addressed evaluated.
While there is no definitive plan to address current funding shortfalls, the Air Program
remains committed to finalizing the AQMP and beginning its implementation. The other
issue related to the AQMP is beyond the control of the department. The department was
moving forward with efforts to begin analysis of the 2008 ozone standard under the
AQMP for St. Louis. However, EPA’s September 2009 reconsideration of the standard
has put this process on hold. The reconsideration and the designation of the St. Louis
area as attainment under the 2006 PM2.5 standard will need to be factored into the final
AQMP document and carried forward into its implementation.

Next Quarter Activities

Finalization of the AQMP will be the primary focus of the 4™ quarter 2009 activities for

the project. The final AQMP will provide clear direction to the AQMP team to begin
implementation of the plan. Also, the department was preparing to take the AQMP
before the Missouri Air Conservation Commission for adoption as the mechanism to
conduct air guality planning in the St. Louis area. However, due to the time frame
associated with MACC adoption and the on-going SIP submittal adoptions, the
department has determined this step is unnecessary and will not take place. Nonetheless,
the MACC and the department are still strongly supportive of the AQMP effort and will
continue its development and ultimate use of its products for submittal to EPA. Also, the
Air Quality Advisory Committee meetings and further staff efforts on the analysis tools
and modeling constructs for the project will continue.

Financial Report

The following items were billed to the grant.
Personal Service $5,172
Fringe $3,026
Indirect $1,859

This leads to a total expenditure of $10,057 during the 31 quarter 2009,




